


ctc technology & energy

engineering & business consulting



Broadband Strategic Plan

Prepared for Garrett County, Maryland

FINAL | May 2022

Columbia Telecommunications Corporation

10613 Concord Street • Kensington, MD 20895 • Tel: 301-933-1488 • Fax: 301-933-3340 • www.ctcnet.us

Contents

1	Executive summary	1
1.1	<i>A substantial number of Garrett County addresses are unserved with reliable wireline broadband</i>	1
1.1.1	About 4,750 addresses in large, contiguous areas of the County are unserved	1
1.1.2	About 1,200 unserved addresses are located in small pockets within the County’s otherwise-served areas	3
1.1.3	Some homes with long setbacks are unserved despite nearby broadband infrastructure	4
1.2	<i>Fixed wireless service in the County does not meet the higher speed thresholds adopted by some federal funding opportunities</i>	4
1.3	<i>Building fiber-to-the-premises in the County’s contiguous unserved areas could cost an estimated \$38.9 million</i>	6
1.4	<i>The County’s current and pending efforts, including projects that have already received funding, will be making a substantial contribution to filling the unserved gap</i>	6
1.5	<i>The Rural Digital Opportunity Fund auction will deliver a subsidy for broadband expansion</i>	8
1.6	<i>Multiple private partners may be interested in collaborating with the County</i>	10
1.7	<i>Significant new federal funding sources could further help expand infrastructure and digital equity initiatives in the County</i>	10
1.8	<i>Recommendations</i>	12
1.8.1	Continue and accelerate an incremental approach to serving the County	12
1.8.2	Expand on the success of the pilot conduit installation project	12
1.8.3	Target Category 1 unserved areas with most competitive wireline bidders	12
1.8.4	Target Category 2 unserved areas with nearby incumbents	12
1.8.5	Target Category 3 homes with pilot cost-sharing grant	13
1.8.6	Invest in future-proof technologies where feasible	13
1.8.7	Strategically target state and federal funding opportunities	13
1.8.8	Actively collect data on service performance to track funding eligibility	14
1.8.9	Consider conducting an RFI/RFP process	15
1.8.10	Include an ongoing performance testing process and subscriber data reporting as condition of partnerships for last-mile service provision	16
1.8.11	Consider pursuing Appalachian Regional Commission funding to coincide with EDA grants	16
2	The County has made strong progress on expanding broadband infrastructure	18
2.1	<i>Previous broadband planning initiatives</i>	20
2.2	<i>New planning efforts and the changing landscape of rural broadband economics</i>	20
3	About 4,750 addresses in large, contiguous areas of the County are unserved with broadband—as are 1,200 addresses on isolated roads	21
3.1	<i>Current service in the County</i>	21
3.2	<i>Unserved Category 1: Contiguous geographic areas</i>	27

3.3	<i>Unserved Category 2: Addresses on isolated roads</i>	29
4	Fiber-to-the-premises infrastructure to fill gaps in unserved areas would have high capital cost but relatively low ongoing operating costs	30
4.1	<i>Capital cost estimates are derived from a customized outside plant network design</i>	31
4.2	<i>The network architecture can support multiple subscriber models and classes of service</i>	36
4.3	<i>Network design assumptions include constructing 622 miles of fiber</i>	39
4.4	<i>Total capital costs include outside plant construction, electronics, and service drop installation</i>	42
4.4.1	<i>Outside plant cost components</i>	42
4.4.2	<i>Central network electronics costs</i>	44
4.4.3	<i>Service drop installation and customer premises equipment (per-subscriber costs)</i>	46
4.5	<i>Annual fiber-to-the-premises technical operating costs would total approximately \$771,000</i>	47
5	State and federal funding might enable the County to fill some of its broadband gaps	49
5.1	<i>State of Maryland broadband funding</i>	49
5.1.1	<i>Connected Communities Grant Program</i>	49
5.1.2	<i>Digital Inclusion Grant Program</i>	50
5.1.3	<i>Maryland Emergency Broadband Benefit Program</i>	50
5.2	<i>FCC Rural Digital Opportunity Fund</i>	50
5.3	<i>Coronavirus Capital Projects Fund</i>	53
5.4	<i>Coronavirus State and Local Fiscal Recovery Funds</i>	53
5.5	<i>Infrastructure Investment and Jobs Act</i>	56
5.5.1	<i>Broadband Equity, Access, and Deployment (BEAD) Program</i>	57
5.5.2	<i>State Digital Equity Planning Grant Program</i>	57
5.5.3	<i>Enabling Middle Mile Broadband Infrastructure Program</i>	58
5.6	<i>Economic Development Administration</i>	59
6	Recommendations for next steps regarding broadband infrastructure	60
6.1	<i>Continue and accelerate an incremental approach to serving the County</i>	60
6.2	<i>Target Category 1 unserved areas with most competitive wireline bidders</i>	60
6.3	<i>Target Category 2 unserved areas with nearby incumbents</i>	60
6.4	<i>Target Category 3 homes with pilot cost-sharing grant and digging assistance</i>	60
6.5	<i>Invest in future-proof technologies where feasible</i>	61
6.6	<i>Strategically target state and federal funding opportunities</i>	61
6.7	<i>Actively collect data on service performance to track funding eligibility</i>	62
6.8	<i>Consider conducting an RFI/RFP process</i>	63
6.9	<i>Include an ongoing performance testing process and subscriber data reporting as condition of partnerships for last-mile service provision</i>	64

6.10	<i>Consider pursuing Appalachian Regional Commission funding to coincide with EDA grants</i>	64
7	Recommendations for programmatic efforts to increase broadband adoption	66
7.1	<i>A moderate investment by the County, community organizations, or through federal or state grants in a community engagement effort could help Garrett County facilitate expanded enrollment in subsidy and existing low-cost broadband services to maximize participation</i>	66
7.2	<i>Garrett County could provide free internet service to low-income residents through a bulk-purchase agreement with Comcast for Internet Essentials</i>	67
7.3	<i>Subject to discussions with state officials, the County could potentially construct a digital community center with funding from the Coronavirus Capital Projects Fund</i>	68
7.4	<i>The County could expand device and skills programs</i>	68
7.5	<i>The County could convene a digital equity coalition of public and private stakeholders to provide ongoing programmatic guidance</i>	69
	Appendix A: Digital equity guides and resources	70