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1 Introduction 

1.1 Deep Creek Lake Sedimentation 
Deep Creek Lake (Lake), located in Garrett County (County), Maryland, is a man-made lake created in 
1925 with a surface area of approximately 3,900 acres and a storage volume of 106,000 acre-feet 
(Whitney Bailey Cox & Magnani, LLC [WBCM] 2013). The Lake is a large recreational hub and is 
responsible for most of the tourism revenue in the County. Since the creation of the Lake, 
sedimentation has occurred, specifically within the coves in the southern portion of the Lake (WBCM 
2013). Sediment accumulation has led to decreased water depths and has generated several 
concerns amongst residents. In southern coves, specifically, residents have complained about 
reduced boat access, poor water quality due to turbidity, submerged aquatic vegetation (SAV), 
reduced recreational use, and odor (Friends of Deep Creek Lake 2012).  

The Maryland Department of General Services and Department of Natural Resources (DNR) 
commissioned a sediment study of the Lake to evaluate the residents’ concerns and identify possible 
solutions. The study, developed by WBCM in 2013, identified ten coves that had experienced the 
most significant sedimentation and evaluated the possibility of dredging to address the concerns of 
the residents. The study recommendation was for no dredging because the sedimentation that has 
occurred is not causing any major problems within the Lake. The study instead recommended taking 
measures to reduce the sediment inflow to the Lake. 

Through funding provided by the DNR from a Waterway Improvement Fund (WIF) Grant, the County 
has requested further investigation into the possibility of dredging one or more of the coves in the 
southern portion of the Lake. Through this investigation, the County intends to select a cove and 
reapply for the WIF Grant to support implementation of a dredging project. An alternatives analysis 
comparing the ten coves identified in Deep Creek Lake: A Sediment Study (WBCM 2013; WBCM study) 
was conducted to select the most likely cove to receive the WIF Grant and be the most beneficial in 
terms of cost and environmental benefits.  

The ten coves being evaluated for dredging are shown in Figure 1 and include Arrowhead Cove, 
Harvey’s Cove, Poland Run Cove, Green Glade Cove, Hazelhurst Cove, Turkey Neck Cove, 
Chadderton School Cove, Deep Creek Cove, Penn Cove, and Pawn Run Cove.  
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2 Cove Evaluation and Ranking 

2.1 Evaluation Matrix Development 
The ten coves were evaluated by ranking each of them based on the criteria identified by the 
WIF Grant manual and additional criteria determined by discussions with agencies and previous 
dredging experience. For each criterion, coves were ranked to determine the most desirable cove for 
dredging. In most cases, the criteria for evaluating the coves involved the consideration of multiple 
elements. To differentiate, the elements were typically assigned a percentage-based weight to 
determine significance compared to other elements, and that weight was applied to a total score. 
The final ranking for each criterion was based on the total score, with the lowest number being 
associated with the most desirable. To prioritize coves for both the WIF Grant and additional criteria, 
the rankings of each were weighted and combined to develop a final score.  

The cove evaluation matrix ranked the coves on 18 total categories, including nine from the 
WIF Grant Manual and nine additional criteria. Each cove was given a ranking within each criterion on 
a scale from 1 to 10. The 18 categories were then weighted by importance (either by point values 
specified or estimated importance), and a final ranking was calculated for the ten coves. The analysis 
ranged from cost, environmental, and economic impacts, to increases in safety and boating access, 
to difficulty in obtaining required permits. This analysis included impacts the dredging would have 
on not only the respective cove but also the Lake and community. Criteria that would result in all 
coves having the same ranking or minimum scoring from the WIF Grant were given a weighted 
average of 1%. This meant that in the ranking system, the criteria that did not differ from cove to 
cove played a very minor role in the final ranking. The final ranking results are presented in Table 1. 

2.2 Supporting Documents 
The cove evaluation included a literature review of several reports, prior studies, and other 
documents detailing existing conditions and observations of the Lake that were prepared by others. 
No additional sampling or data collection was performed as part of this evaluation. The data 
available from these reports were used to populate the matrix and identify the most suitable cove for 
dredging. The following documents were reviewed to provide data during the evaluation matrix 
development: 

• Deep Creek Lake: A Sediment Study (WBCM, 2013)
• Deep Creek Lake Sediment Study: Background, Summary, and Critique (Friends of Deep Creek 

Lake, June 2014)
• Deep Creek Lake Coliform Count (Garrett County, 2016)
• Deep Creek Dredging Impact Analysis (Garrett County Economic Development)
• Deep Creek Hydroelectric Station, 2016 Annual Report (Brookfield Power Piney & Deep Creek, 

LLC, 2016) 
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• Deep Creek Lake Recreation and Land Use Plan (Maryland DNR)
• Deep Creek Lake Dye Study, PowerPoint Presentation (Maryland DNR, 2009)
• Deep Creek Lake Sediment Study, Physical and Chemical Characteristics of Lake Sediments 

(Maryland Geological Survey, October 2011)
• Deep Creek Lake Water Quality, 2015, annual water quality update (Maryland DNR, 2015)
• Deep Creek Lake Submerged Aquatic Vegetation Survey (Maryland DNR, 2015)
• Deep Creek Lake Water Quality Sampling (Downstream Strategies, 2016)
• U.S. Geological Survey Hydrologic Data for Deep Creek (Banks et al., 2010)
• Water Quality Analysis of Eutrophication for Deep Creek Lake and the Deep Creek 

Watershed (Garrett County, Maryland, July 2011)
• Watershed Report for Biological Impairment of the Deep Creek Lake Watershed in

Garrett County, Maryland Biological Stressor Identification Analysis (Maryland DNR, June 
2009)

• Deep Creek Lake Baseline Assessment Report (EcoCheck, March 2011)
• Deep Creek Lake Sediment Study: Physical and Chemical Characteristics of Lake Sediments 

(Maryland Geological Survey, October 2011)
• Aerial Photos from Green Glade Cove (T. Custer, November 2016)
• Waterway Improvement Fund Grants Manual (Maryland DNR Boating Services, 2016) 



Cove Evaluation Report 5 July 2017 

3 Waterway Improvement Fund Grant Criteria 
The WIF Grant criteria are outlined in the WIF Grant Manual (Maryland DNR Boating Services 2016). 
Each cove was ranked for the criteria listed subsequently using all available project documents, data, 
and maps. Each criterion includes a brief explanation of how the ranking process for the coves was 
carried out to replicate the scoring defined in the WIF Grant Manual. The following are the criteria 
being evaluated for the WIF Grant: 

• Regulatory permits/environmental
• Continuation of a current project
• Cost/benefit Expand/improve public boating access
• Safety
• Projected expenditure rate
• Boating congestion
• Sustainable elements
• Other/state or local priority

As each cove was ranked, the criteria were weighted based off total number of points available from 
the WIF Grant scoring. The WIF Grant scoring was typically assumed to be the same for all coves and 
the projected scoring and weight were combined to develop a total score. Based on projected 
scoring points for all coves, state and local priority (52%) was weighted as the most important 
criterion, whereas safety, improving boating access, and the expenditure rate were all weighted at 
10% of the scoring. Boating congestion, continuation of a current project, and sustainable elements 
were each weighted at 5% of the scoring. The results of the WIF Grant Ranking are presented in 
Table 2. 

3.1 Regulatory Permits/Environmental 
The WIF Grant criteria for regulatory permits give precedence to projects that have either been 
previously issued permits or will be imminently issued permits. Projects with no permits and projects 
with potential environmental issues are given the minimum score for this criterion. Due to the 
anticipated date for submittal of the WIF Grant application by the County, it is unlikely that permits 
will be issued or could be considered imminent. The December 2013 Sediment Study by WBCM 
suggests that acquiring permits would be a difficult process that will take several years to complete. 
Previous experience in permitting similarly sized dredging projects suggests a duration of 1.5 to 2 
years for successful acquisition of permits.  
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Based on past project experience, the following permits and studies will likely be required for all 
coves for dredging operations: 

• Joint Federal/State Permit (U.S. Army Corps of Engineers Section 404/Maryland Department of 
the Environment [MDE] Wetland and Waterway Permit) 

• Environmental Review of Rare, Threatened, and Endangered Species 
• Sediment Control Permit 

Additionally, construction of a staging area would also require the following permits: 

• Garrett County Forest Conservation 
• Garrett County Sediment Control Permit 
• Garrett County Stormwater Management Permit 
• Garrett County Grading Permit 

Given that each cove within Deep Creek requires all the above permits, all of them are assumed to 
receive the same score of 1 for this criterion. Thus, all of them were given the same ranking of ten, 
and this criterion was weighted at 1% in the final scoring system. The regulatory 
permit/environmental ranking summary is presented in Table 3. 

3.2 Continuation of a Current Project 
The WIF Grant criteria assigns additional scoring to projects that are a continuation of an existing 
project. As the development of this evaluation is funded by a previous WIF Grant, any future work, 
including engineering design or dredging, would be considered a continuation of an existing project. 
Thus, all coves are all projected to receive the maximum score of 10 points and are weighted at 5% in 
the final scoring system. The ranking summary for continuation of a current project is presented in 
Table 4. 

3.3 Cost/Benefit 
The cost/benefit ratio criterion is intended to prioritize projects that enhance boating access to the 
public. The criterion states that projects affecting only a limited segment of the boating public, such 
as spur-channel dredging, are given a minimum score when grading. The coves being evaluated in 
this study generally fall into this category, as cove dredging would primarily affect private property 
owners along the waterfront. Despite the same low WIF Grant score (1) for all coves under this 
criterion, the coves were compared with others to determine where a dredging event would affect 
the most boaters at the lowest projected cost. 

The scope of this evaluation did not include development of detailed cost estimates; therefore, the 
costs developed by WBCM in the 2013 Sediment Study were assumed to be sufficient to do a 
cove-by-cove comparison. The WBCM study had developed costs for hydraulic dredging, mechanical 
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dredging in the wet, and mechanical dredging in the dry. The coves were evaluated for these options 
and combined into one final score.  

To evaluate and rank the coves, Anchor QEA calculated the cost/benefit ratio by dividing the total 
cost of dredging by the number of properties impacted by dredging. A second consideration was 
done by dividing total cost of dredging by the total volume of sediment being removed to 
determine the total cost per cubic yard of removal. The above ranking was done for all three 
dredging methods. The coves were ranked by the sum of the three dredging types for both cost per 
resident and cost per cubic yard. The cove that has the lowest combined ranking of cost per property 
and cost per cubic yard for all three dredging types represents the best cost/benefit and is given 
priority. The summary results of the cost/benefit analysis are presented in Table 5, with backup 
analysis for each of the dredging types on Table 5-1 through Table 5-3. 

3.4 Expand/Improve Public Boating Access 
The WIF Grant prioritizes projects that expand or improve public boating access. To evaluate 
improvements to public boating for each cove, it was assumed that a dredging event would increase 
boating availability in each cove by expanding the area with a suitable draft for boat access; as such, 
all coves would receive the same WIF Grant score of 20. The number of properties per cove was 
originally used as a basis for analysis, but though useful, it did not represent the full impacts that 
dredging would have on each individual cove. Using cove aerial photographs, the number of actual 
docks and boat slips were counted, which provided a more thorough analysis because several 
properties showed multiple boat slips or docks. Figure 2 presents an example of the difference 
between the number of properties and number of boat slips. This evaluation assumes that prior to 
dredging, all boats were limited in use and dredging would increase lake boat use by the number of 
available docks and boat slips within the cove being dredged. For the ranking, the cove with the 
highest number of available boats (total number of docks and boat slips) was given the highest 
ranking. To make sure the analysis was accurately conducted across all coves, the dock and boat slip 
count was performed during a summer month when it would be likely that all properties would have 
their docks or boat slips in the water. The results of the public boating access evaluation are 
presented in Table 6. 
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3.5 Safety 
The WIF Grant prioritizes projects that directly improve boating safety. To evaluate the coves for 
safety, the matrix considered the number of docks or boat slips in each cove, the average depth of 
each cove, the total area of dredging proposed in the WBCM study, and the percentage of the 
dredging footprint that lies outside the 100-foot no-wake zone. Each of the considerations were 
given a percentage weight to combine into a single score.  

The most significant consideration is the percentage of the area outside of the no-wake zone. The 
study assumed that shallow waters—where rocks, debris, or potential grounding hazards may be 
found—outside of the no-wake zone are more dangerous to boaters, as boats are more likely to be 
operating at greater speeds. Therefore, this was given the greatest weight at 45% of the total safety 
score. Average cove depth was also considered a higher priority at 35% of the weighted safety score 
with the assumption that coves with shallow water were more likely to create hazards for boat traffic 
through congestion and possible grounding situations. Coves with the shallowest water (and 
greatest need for dredging) were given the highest ranking. 

The rankings also assumed that any dredging event would be an improvement in safety to the local 
boat traffic in each cove; therefore, coves with the most docks or boat slips were given a higher 
ranking. The area of dredging consideration prioritized coves with the largest dredging footprint with 
the assumption that the increased water depths would reduce boat congestion within the Lake if 
dredged. Dredging in any cove would result in an improvement in boating safety and all coves would 
receive the same WIF Grant score of 20. The results of the safety evaluation are presented in Table 7. 

3.6 Projected Expenditure Rate 
The projected expenditure rate for a project is based on the total duration of a dredging project. The 
WIF Grant prioritizes projects where 100% of the requested funding is expended within the first 2 
years. Total project durations for each cove were evaluated to analyze the projected expenditure 
rate. For dredging operations, a production rate of 200 cubic yards per day was assumed based on 
recent dredging production rates for similarly sized lake dredging projects in Maryland. Using 
estimated volumes required for removal from the WBCM study, an estimated dredging duration was 
calculated for each cove. The WBCM study also defines allowable dredging windows for the Lake 
determined by impacts on recreational use of the Lake. The projected windows are March 1 to 
Memorial Day (76 days) and Labor Day to December 25 (98 days). The WBCM study assumes 
dredging equipment must be out of the water prior to Memorial Day, cannot re-enter the water until 
after Labor Day, and must be out of the water again prior to December 25. Due to these restrictions, 
the spring window must include a 10-day demobilization period, and the fall period must include 10-
day mobilization and 10-day demobilization periods. Using the above windows and their additional 
restrictions, each cove dredging duration was used to determine how many dredging seasons were 



 

Cove Evaluation Report 10 July 2017 

required for completion. The coves were then ranked by their required dredging seasons, with the 
highest ranking going to the shortest dredging duration. The results of the evaluation for projected 
expenditure are presented in Table 8.  

Though these dredging windows are recommended by the WBCM study, it should be noted that 
there are likely to be additional environmental restrictions that may further complicate the schedule. 
Additionally, due to the high costs of mobilization and demobilization, it would create unnecessary 
costs to disrupt ongoing dredging operations. The dredging windows are used in the analysis for 
cove comparison, however it should be noted that the cove chosen for dredging will likely have 
continuous dredging operations that extend through the summer season and will impact 
recreational activities for the selected cove. The benefits of a dredging event in any cove should 
outweigh the temporary impacts of lost recreational opportunities. This criterion is the only one 
where the coves would have differing WIF Grant scores due to the different volumes in each cove. 
For the purposes of this evaluation, the maximum score of 20 points was assumed as this criterion 
prioritizes the shortest duration and multiple coves would meet the 1 year requirement.  

3.7 Boating Congestion 
The WIF Grant prioritizes projects that do not have a negative impact to boating congestion. Any 
dredging event will have a temporary negative impact on boating congestion because it will reduce 
the amount of open water for boat access. However, it should be noted that following a successful 
dredging event, the open water available to boaters is expected to increase based on increased 
water depths in areas that may have previously been inaccessible to boaters. Based on this 
assumption, it was assumed all coves would receive the top WIF Grant score of 10 points. To evaluate 
boating congestion for each cove, three factors were considered to decide which cove’s dredging 
operation would likely have the least impact on boating congestion: boats impacted, dredging 
duration, and impact of dredging outside of the 100-foot no-wake zone. Each factor was given its 
own ranking and weighted based on importance to boating congestion. Both the boats impacted 
and dredging duration criteria were weighted equally (40% each), with impact of dredging outside of 
the 100-foot no-wake zone weighted lower (20%).  

The number of boats impacted was calculated using the total number of docks and boat slips per 
cove, with the highest ranking for coves that had the least docks and boat slips impacted. The 
dredging duration was ranked the same way as the boats impacted criterion, with the highest 
ranking for the shortest dredging duration. The impact of dredging outside of the 100-foot no-wake 
zone evaluated the percentage of a dredging project for each cove that will take place in an area 
outside of the 100-foot no-wake zone. This factor was evaluated to prioritize the least amount of 
area outside of the no-wake zone. The impact of dredging outside of the 100-foot no-wake zone is 
weighted slightly lower than the other two factors, though dredging outside of the 100-foot no-
wake zone would theoretically impact boats that want to get near the cove being dredged, it is 
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believed that few boats travel to other coves on a regular basis and thus will have their boating 
activities impacted. The results of the boating congestion evaluation are presented in Table 9. 

3.8 Sustainable Elements 
The WIF Grant prioritizes projects that include a sustainable, environmentally sensitive component. 
To analyze sustainable elements, all coves were assumed to be dredged with hydraulic processes 
because that is considered lower impact, as such all coves were assumed to be awarded the WIF 
Grant score of 10 points. The rankings between the coves was decided by sedimentation rate with 
the assumption that a cove with lower sedimentation over time is more sustainable and thus more 
practical. The current sedimentation rate was calculated using the average depth of sedimentation 
for the last 42 years as determined from comparison of bathymetric surveys from 1970 and 2012 
(WBCM, 2013). The cove with the slowest sedimentation rate was considered the most sustainable 
and ranked the highest. The results of the sustainable elements evaluation are presented in Table 10. 

3.9 Other/State or Local Priority 
The WIF Grant provides additional scoring to projects that are considered mandatory or have a high 
local or state priority. This criterion was the most significant and could provide up to 200 points on 
the WIF Grant application review. For this criterion, all coves were given equal rankings, as no matter 
which cove is selected, it will be considered a local priority for the WIF Grant. The results of the local 
priority evaluation are presented in Table 11.  
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4 Additional Criteria 
The additional criteria considered as part of the evaluation are similar to the WIF Grant criteria but 
also include considerations for environmental, engineering, and constructability concerns specific to 
how each would impact the Lake. These criteria were developed through discussions with governing 
agencies and from previous dredging experience. The additional criteria did not include any 
proposed scoring; thus, as part of this evaluation, the criteria were assigned a weight of importance 
based on experience with similarly sized lake dredging projects within the state of Maryland. The 
following are the criteria considered: 

• Environmental impacts 
• Lake water level impact 
• Proximity to placement area 
• Economic impact 
• Recreational activity impact 
• Community support 
• Current/historical cove depth 
• Dredging engineering logistics 
• Permitting/potential mitigation costs 

Each cove was ranked for each criterion listed using all available project documents, data, and maps. 
After the coves were ranked, each criterion was weighted to calculate a final score. Lake water impact 
and proximity to placement area were both ranked low (2.5%) because they are not expected to play 
a major role in project safety, difficulty, cost, or other major factors. Economic impact, community 
support and historical cove depth were weighted at 10%. Though important, past project experience 
in dredging Maryland lakes suggests these categories are not a top priority when deciding on a 
project location. Recreational activity and environmental impacts were weighted at 12.5%, and 
permitting and mitigation costs were weighted at 15% of the total scoring. These criteria were found 
to have more of an effect in determining which cove to implement a dredging project on within the 
Lake. Dredging engineering logistics were found to be the most significant criterion, weighted at 
25% of the total scoring. Dredging engineering logistics factor in several aspects of the project, 
including cost, impacts, and efficiency. Each criterion is broken out in the following sections with a 
brief explanation of how the ranking process for the coves were implemented taking into 
consideration previous project experience. A summary of these additional criteria rankings is 
presented as Table 12. 

4.1 Environmental Impacts  
This additional criterion was developed to minimize negative environmental impacts from a dredging 
project and favor positive environmental impacts. The environmental evaluation considered the 
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following impacts: SAV in density and richness, sediment thickness, and water quality by coliform 
count. Additional data, such as fish survey results were available but data was typically from the 
entire Lake and did not differentiate between the individual coves and could not be used during this 
evaluation. Accumulated sediment thickness presented in the WBCM study was determined to be the 
highest weighted environmental impact and was given a weighted score of 50% of the total 
environmental impact. Deeper coves are less likely to experience disturbance of bottom sediment 
and resuspension of material into the water column; additionally, deeper coves limit the effect of 
sunlight in the water, which would limit the growth of SAV. The evaluation assumed that dredging 
would remove the full thickness of accumulated sediment and that the greatest change in 
bathymetry represented the most significant environmental impact. The environmental impacts 
evaluation is presented in Table 13, with backup in Tables 13-1 through 13-4. 

For the SAV evaluation, the data used were collected by a Maryland DNR SAV monitoring program 
that has been in progress since 2010. The SAV ranking was given a weighted score of 25% of the 
total environmental impact. This weight is lower because the presence of non-invasive SAV, although 
a nuisance for property owners, is generally considered to be representative of a healthy ecosystem. 
The SAV ranking prioritized coves with a greater density of SAV and macroalgae. The rank prioritized 
coves containing invasive species for dredging more than coves with only native species, and it 
prioritized coves with the least amount of richness, or number of species. Not all coves in the 
dredging evaluation were included in the SAV monitoring. Coves without SAV data were assigned 
the average density, and richness during the evaluation. 

Coliform count is a method used to test for water contamination that counts the number of colonies 
of coliform bacteria (E. coli) in most probable number (MPN) per 100 milliliters of water. MDE’s 
Guidance for County Recreational Water Quality Monitoring and Notification Programs describes a 
monthly average threshold for clean recreational water of 200 MPN/100 milliliters and a single 
sample threshold of 400 MPN/100 milliliters. Monthly coliform count data for the Lake was collected 
by the County every May through September from 1993 to 2016. There were single sample outliers 
for Arrowhead Cove, Chadderton School Cove, Green Glad Cove, Hazelhurst Cove, and Pawn Run 
Cove that were above MDE thresholds; however, most samples fell well below the MDE threshold. 
The total coliform rank was given a weighted score of 25% of the total environmental rank and was 
based off an average of the entire dataset for each cove. Data were not available for all coves in the 
dredging evaluation; coves without coliform count data were assigned the average of available data 
so as not to adversely impact their overall rank.  

In addition to sediment thickness, SAV, and coliform count, Anchor QEA reviewed a 2016 water 
quality sampling report by Downstream Strategies, LLC. The data within this report were not included 
in the environmental ranking for several reasons. The data were collected on September 7, 2016, and 
represent a snapshot in time rather than a consistent trend on the order of months or years. The 
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samples were collected during a dry period and do not represent potential runoff conditions. Water 
quality could vary greatly during and after a rainfall event. A limited set of parameters were selected 
to manage costs and maximize the number of sample areas. Selected parameters provided 
information about general chemistry (pH and total organic carbon), potential health concerns 
(arsenic, lead, and nitrates), or indicators of contamination (conductivity, chlorides, aluminum, and 
sulfate). Based on the parameters selected, the report indicates that water quality was consistent 
between different coves and was not suitable for ranking the coves.  

4.2 Lake Water Level Impact 
Due to the size of the Lake and the water capacity, it is unlikely that any dredging event would have 
a significant impact on the Lake water level. Of the three dredging methods considered, only 
mechanical excavation would possibly influence water level in the Lake. This method would require 
the water level in the Lake to be drawn down to allow for equipment access to the targeted removal 
areas. To evaluate for this criterion, mechanical excavation was assumed. The least amount of lake 
water draw down to expose historical cove depth was used as the primary driver. The historical depth 
was calculated for each cove using average cove depth and sediment accumulation over the previous 
90 plus years. Using the lake surface area and historical cove depth, the discharge volume to expose 
the historical cove depth was calculated for each cove. Due to the low probability of lowering the 
lake water levels for sediment removal in one cove, this criterion was assigned a reduced weight. The 
results for the lake water level evaluation are presented in Table 14. 

4.3 Proximity to Placement Area 
Determining the proximity of each cove to the final placement area is a method for evaluating the 
amount of trucking required to place the sediments removed from the Lake. For placement of the 
dredged material, the WBCM study previously identified the County Landfill on Oakland Sang 
Run Road in Oakland, Maryland, and a closed quarry site off Garrett Highway north of Quarry Road. 
The WBCM study presented haul distances to these sites for each cove. To evaluate the coves for this 
criterion, the haul distances presented by WBCM were used as the basis for the ranking.  

Of all the coves, only Green Glade Cove was limited by the placement facility capacity. Due to the 
large quantities of dredged material anticipated from Green Glade Cove, material would need to be 
placed at both facilities. Using the total quantity of sediment being dredged, distances to each 
placement facility, and percent break up of placement, the weighted distance of Green Glade Cove 
was calculated. Using this weighted distance and the distances of the other nine coves to their 
respective placement facilities, a ranking was created, with shortest distance ranking highest and 
longest distance ranking lowest. The results of the proximity to placement area evaluation are 
presented in Table 15. 
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Previous experience with dredging Maryland lakes suggests that placement of dredged material at 
the closed quarry may not be viable for this project; however, due to the relatively short distances to 
the landfill placement location from all coves, it is unlikely that this criterion will play a significant role 
in the final selection of a dredging location. Thus, the weighted value for the proximity to placement 
area is much lower than other criteria studied for this evaluation.  

4.4 Economic Impact 
This criterion attempts to minimize the economic impact to the County created by lost income from 
reduced property values with the assumption that waterfront properties on coves where sediment 
accumulation is a problem will decrease by 10%. To evaluate economic impacts for each cove, 
rankings were based on the amount of yearly tax revenue lost by the County per year based on a 
dredging event in only one cove. Operating with the assumption that all properties in each cove 
would lose water access if no dredging event was implemented, the WBCM study determined that 
the total decrease in property values for all properties in the coves in this evaluation combined 
would be $2,400,000 per year. Without any knowledge of the individual properties, all were assumed 
to be equal in value, and the total property value lost in each cove was based on its total number of 
properties. To determine tax revenue lost in each cove by not implementing a dredging event, the 
total value lost for each cove was multiplied by the County tax rate of $2.475 per $100 of assessed 
value. This evaluation assumes that dredging of a cove would negate this property loss for all the 
properties within the dredged cove. After calculating total tax revenue lost per year from not 
dredging each cove, the tax revenue based on a dredging event in each cove and the resulting lost 
revenue of all other coves was determined. The final rankings for economic impacts, presented in 
Table 16, shows the coves where a dredging event would result in the least yearly tax revenue loss 
for the County.  

4.5 Recreational Activity Impact 
The additional criteria included an evaluation of how a dredging project would impact local 
recreational activity. This category is similar to the boating congestion criteria of the WIF Grant 
evaluation; however, the boating congestion criteria focused on minimizing the impact to 
recreational activities during dredging operations. The additional criteria focused on the benefits to 
recreational activity following completion of a dredging event. To analyze recreational activity impact 
to each cove, the potential for an increase in boating was used as the primary ranking factor. Three 
major factors were considered during this evaluation: long-term boating access, increased boat 
usage, and increased boating area.  

Rankings were developed for each of these categories, weighted, and combined into a total rank. 
Long-term boat access was determined by projecting the average cove depth in 25 years based on 
the average sedimentation rate per year. The evaluation prioritized coves that would have the least 
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amount of water depth and, therefore, the most restricted boat access for dredging. Long-term boat 
access was considered the most important factor and was given the highest score (40%).  

Increased boating access was directly tied to the number of docks and boat slips located in each 
cove. The assumption for this evaluation was that a dredging event would increase the use within the 
Lake by total number of docks and boat slips available in the respective cove; thus, coves with more 
docks and boat slips received higher rankings. The evaluation also prioritized coves with the largest 
area impacted by dredging. A larger area being dredged represents a larger area of available boat 
access within the Lake. The final two factors, increased boating access and area impacted by 
dredging, were weighted lower than long-term boat access because sedimentation and loss of boat 
access are likely to affect more of the Lake if only one cove is dredged. Sedimentation is not only an 
issue for boats being accessible within the water but is also a safety concern. Coves with a higher rate 
of sedimentation have a higher risk of boats running aground. Therefore, the boating access was 
weighted higher at 40%, and both increased boat usage and increased boating area were weighted 
at 30%. The results for the recreational activity impacts are presented in Table 17. 

4.6 Community Support 
Prioritizing coves for community support was based on the same analysis used in the WIF Grant 
criteria for state or local priority. Community support was evaluated based on the assumption that 
owners of all properties within each cove are in favor of a dredging event in their cove. The coves 
with more property owners were ranked higher due to the assumption that they would have more 
support to perform dredging projects. The results of the community support evaluation are 
presented in Table 18.  

4.7 Current/Historical Cove Depth 
Historical cove depth is important to this evaluation, as it can be used to determine the coves that 
have undergone the most significant changes because of sedimentation. The coves with the most 
sedimentation are likely coves with the poorest water quality and pose safety hazards to the boating 
public. Sedimentation has occurred in all ten of the coves being evaluated for a possible dredging 
event; thus, to evaluate which cove is most deserving when it comes to current and historical cove 
depth, it was necessary to look at current depth and historical recorded depths prior to 
sedimentation for each cove. The percent decrease in depth for all coves was compared, and the 
highest ranking was given to coves that had the largest percentage of depth lost due to 
sedimentation. The results of the historical cove depth evaluation are presented in Table 19. 

4.8 Dredging Engineering Logistics 
Dredging engineering logistics was considered the most important of the additional criteria because 
it represented the likelihood and practicality of implementing a dredging project in one of the coves. 
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This is a small part of a larger evaluation performed in detail prior to any dredging event and 
includes consideration of several factors affecting equipment access, efficiency of dredging, 
environmental considerations, sediment characteristics, water access from upland, and others. For 
this evaluation, factors considered for ranking the coves were limited to equipment access, probable 
cut thickness, upland staging area requirements, and distance to water access. These factors were 
weighted based on previous project experience. 

Prioritizing coves based on available equipment access was based on the existing average water 
depth in each cove. To dredge hydraulically or mechanically in the wet, deeper water is beneficial, 
though not required, to allow equipment to access the sediment targeted for removal. If mechanical 
removal in the dry was the selected dredging method, it would be beneficial for less water depth; 
however, this method is unlikely, so only wet dredging was considered. This criterion prioritized 
coves having deeper water depth; however, because water access is not required, the weight of this 
factor was only 15%.  

In a typical dredging operation, the thickness of the cut, defined as the vertical distance from the 
bottom of the dredging template to the top of the existing sediment surface, is a factor in dredging 
production, which is a factor of total cost. Typically, a larger cut thickness is desirable because it 
would result in a greater production rate. A smaller cut thickness means less material to be removed 
per square foot of surface area and requires the dredge to move more frequently, thereby lowering 
production and increasing costs. This criterion prioritized coves with the largest cut thicknesses with 
a weight of 25%.  

The WBCM study developed acreage requirements for access, staging of dredging and dewatering 
equipment, and temporary stockpiling of dredged material for each cove. Due to the difficulty and 
potential costs in securing access to property for equipment and material staging, the evaluation 
prioritized coves that required the least amount of area.  

In addition to upland acreage requirements, waterfront access is also important for launching 
equipment into the Lake and equipment and material transfer, if needed. Mechanical dredging in the 
wet would require a waterfront facility capable of transferring material from a barge to a truck; it is 
unlikely that a facility suitable for this purpose exists in any of the coves being evaluated. If 
mechanical dredging in the wet is the selected dredging method, the distance between the cove and 
the material transfer point could potentially create delays. Three boat ramps were identified within 
the Lake (Figure 3) that may be suitable for supporting dredging equipment. The evaluation 
prioritized coves closer to the boat ramps.  

These four categories were weighted to obtain a final weighted ranking, which is presented in 
Table 20. Equipment access and distance to a suitable boat ramp were both weighted at 15% each, 
average cut thickness was weighted at 25%, and staging area land requirements were weighted at 
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40%. Though equipment access, cut thickness, and minimum distance to boat ramp are important, 
they are relatively small inconveniences, and steps can be taken to overcome them. As such they will 
likely make only a small difference in total dredging duration and cost. Land access for staging, on 
the other hand, is a more significant concern because most of the land surrounding the coves is 
private and finding a suitable staging area could take more time, effort, coordination, and cost.   
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4.9 Permitting/Mitigation Costs 
Permitting and mitigation costs are likely to factor into the total cost of any dredging project. As 
such, it is assumed that permitting for a larger area would be more difficult to achieve than 
permitting for a smaller area. To evaluate permitting and mitigation costs for the coves, all 
permitting was assumed to be consistent with every cove, with the exception of the total area. 
Priority was given to coves with smaller dredging footprints. The results for permitting and 
mitigation costs are presented in Table 21.  
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5 Summary of Results and Conclusion 

5.1 Summary of Results 
Of the ten coves evaluated, the top three coves in the combined, final ranking are, in order, 
Arrowhead Cove, Turkey Neck Cove, and Poland Run Cove. These three coves were also the top 
ranked in the WIF Grant criteria. Tables 1, 2, and 12 present the summary of rankings for the 
combined, overall score, WIF Grant score, and additional criteria score, respectively.  

One of the more significant factors in this evaluation is the amount of public boating that occurs in 
each cove. This is an element that is considered in several of the evaluation criteria in both the 
WIF Grant and additional criteria evaluations. The intent of the WIF Grant is to fund projects that 
benefit the general boating public; therefore, the scoring prioritizes projects that affect the largest 
populations. Due to the weighting of this factor, the cove with the most properties affected by 
dredging—Arrowhead Cove (70 properties and 94 docks or boat slips)— was also the top ranked 
cove. This rank was weighted at 52% of the total WIF Grant rank.  

Other key drivers were dredging and engineering logistics, which evaluated coves on constructability 
and implementation concerns and were weighted at 25% of the total additional criteria rankings. 
Arrowhead Cove ranked first in logistics, which considered variables such as equipment access, cut 
thicknesses, land access required for dredging, and minimum distance to a boat ramp. 

5.2 Conclusion 
Based on the results of this evaluation, the County will begin the process for applying for the 
WIF Grant to design and implement a dredging project in the top-ranked cove. Design and 
permitting of such a project is generally expected to have a duration of 1 to 2 years and requires a 
preliminary investigation of the cove, including existing bathymetry, shoreline structures, and 
geotechnical and analytical testing of the sediments targeted for removal.  

Implementation of a dredging project in any cove would likely disrupt regular boating operations 
within the cove for most of the duration of the project. Additionally, noise from dredging operations 
and frequent truck traffic may also cause some concerns for residents and tourists. These factors will 
be considered in future stages of design; however, it is believed that the long-term benefits of a 
dredging project would outweigh these temporary inconveniences. It should be noted that a 
dredging project is not a long-term solution to a sedimentation problem and that measures should 
also be taken to evaluate and limit sedimentation inflow to the Lake whether a dredging event is 
implemented or not. Benefits of a successful dredging project include increased areas for boating 
access, reduced risks of grounding, preserved or increased property values due to available draft at 
water access points, and improved aesthetics.  
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Based on the findings of this evaluation, Arrowhead Cove is the top-ranked cove and the best 
candidate for securing WIF Grant funding. The anticipated removal volume in Arrowhead Cove is 
below average for most coves; therefore, projected duration and costs are lower. Its 
lower-than-average costs and the highest number of impacted properties and boaters give it a very 
high cost to benefit ratio that is more desirable for securing WIF Grant funding.  
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Table 1
Overall Cove Ranking

Cove Evaluation Report
Deep Creek Lake Dredging Evaluation Garrett County, Maryland

Page 1 of 29
July 2017

Cove Name1 WIF Grant Score2 Additional Criteria Score3 Combined Score Final Rank4

Arrowhead Cove 2.4 4.7 7.0 1
Chadderton School Cove 3.1 5.3 8.4 6

Deep Creek Cove 3.5 5.0 8.5 7
Green Glade Cove 2.8 6.4 9.1 8

Harvey's Cove 2.8 5.5 8.2 5
Hazelhurst Cove 3.1 7.2 10.3 10
Pawn Run Cove 3.9 5.4 9.3 9

Penn Cove 3.5 4.2 7.7 4
Poland Run Cove 2.3 5.2 7.5 3
Turkey Neck Cove 2.0 5.4 7.4 2

Notes:

Indicates the top three ranked coves

1. Coves were evaluated and ranked for priority based on a series of criteria from the Waterway Improvement Fund Grant Manual and additional criteria.

2. Anchor QEA developed projected scoring for implementing a dredging event on any one of the selected coves using the WIF Grant criteria; the ranking of each 
category multiplied by the percentage of points from the projected score was used to create a WIF Grant score for each cove.

3. The criteria were weighted by Anchor QEA based on the anticipated significance of each category related to successfully implementing the dredging project.  For each 
criteria, the ranking multiplied by the percentage developed by Anchor QEA was used to create the additional criteria score for each cove.  

4. The combined scores are the sum of the WIF Grant and additional criteria scores and are ranked in ascending order. 

WIF: Waterway Improvement Fund



Table 2
Waterway Improvement Ranking

Cove Evaluation Report
Deep Creek Lake Dredging Evaluation Garrett County, Maryland

Page 2 of 29
July 2017

Cove Name

Regulatory 
Permits/ 

Environmental

Continuation of 
a Current 
Project

Cost/
Benefit

Improve 
Public 

Boating 
Access Safety

Projected 
Expenditure 

Rate
Boating 

Congestion
Sustainable 

Elements

Safety/State 
or Local 
Priority

WIF 
Grant 

Scoring
Arrowhead Cove 10 1 3 1 10 2 6 1 1 2.4

Chadderton School Cove 10 1 8 9 4 5 4 7 1 3.1
Deep Creek Cove 10 1 2 10 3 8 7 6 1 3.5
Green Glade Cove 10 1 4 2 1 10 10 5 1 2.8

Harvey's Cove 10 1 5 4 8 4 5 4 1 2.8
Hazelhurst Cove 10 1 5 5 6 7 9 2 1 3.1
Pawn Run Cove 10 1 10 8 5 9 8 10 1 3.9

Penn Cove 10 1 9 7 9 6 1 9 1 3.5
Poland Run Cove 10 1 5 6 2 3 1 8 1 2.3
Turkey Neck Cove 10 1 1 3 7 1 1 3 1 2.0

Total Available Points1 30 10 30 40 40 20 10 10 200
Projected Scoring 1 10 1 20 20 20 10 10 100

192
Percentage of Total Points2 1% 5% 1% 10% 10% 10% 5% 5% 52%

Notes:
The rankings presented here are presented on a scale of 1 to 10, with 1 being the best option and 10 being the worst option relative to each criterion. 
1. Maximum points available based on the scoring criteria presented in the WIF Grants Manual (Maryland Department of Natural Resources).
2. Categories have been weighted based on the projected points of the WIF Grant criteria that dredging of any cove is likely to receive.

Indicates the top three ranked coves.
WIF: Waterway Improvement Fund

Waterway Improvement Fund Grant Criteria Rankings

Total Projected Score



Table 3
Regulatory Permits/Environmental

Cove Evaluation Report
Deep Creek Lake Dredging Evaluation Garrett County, Maryland

Page 3 of 29
July 2017

Criteria: Waterway Improvement Fund Grant

Title: Regulatory Permits/Environmental

Description: Prioritizes projects that have permits issued or imminent.

Scoring:

Ranking Assumptions:

USACE 
Section 

404

MDE Wetland 
and Waterway 

Permit
Arrowhead Cove 10 Yes Yes Yes Yes No Yes Difficult

Chadderton School Cove 10 Yes Yes Yes Yes No Yes Difficult
Deep Creek Cove 10 Yes Yes Yes Yes No Yes Difficult
Green Glade Cove 10 Yes Yes Yes Yes No Yes Difficult

Harvey's Cove 10 Yes Yes Yes Yes No Yes Difficult
Hazelhurst Cove 10 Yes Yes Yes Yes No Yes Difficult
Pawn Run Cove 10 Yes Yes Yes Yes No Yes Difficult

Penn Cove 10 Yes Yes Yes Yes No Yes Difficult
Poland Run Cove 10 Yes Yes Yes Yes No Yes Difficult
Turkey Neck Cove 10 Yes Yes Yes Yes No Yes Difficult

Notes:
MDE: Maryland Department of the Environment
USACE: U.S. Army Corps of Engineers

Projects with permits issued or imminent (30); projects with no permits or potential environmental issues (1).

Evaluate each cove with each anticipated permit. Projects with less required permits or projects that would be easier to 
permit are ranked higher. All coves are expected to require the same permits and are ranked the same.

Joint Federal/State

Cove Name Rank

Garrett County 
Forest 

Conservation

Rare, 
Threatened, 

and 
Endangered 

Species

Cultural and 
Architectural 

Resources Plan 

Sediment 
Control 
Permit

Permits 
Acquisition 
Difficulty



Table 4
Continuation of Current Project

Cove Evaluation Report
Deep Creek Lake Dredging Evaluation Garrett County, Maryland

Page 4 of 29
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Criteria: Waterway Improvement Fund Grant

Title: Continuation of a Current Project

Description: Prioritizes projects that are already ongoing.

Scoring: If project is a continuation (10); if not, (1).

Ranking Assumptions: None of the coves are part of an existing project. All are ranked the same (1).

Cove Name Rank
Current Dredging 

Project?
Arrowhead Cove 1 Yes

Chadderton School Cove 1 Yes
Deep Creek Cove 1 Yes
Green Glade Cove 1 Yes

Harvey's Cove 1 Yes
Hazelhurst Cove 1 Yes
Pawn Run Cove 1 Yes

Penn Cove 1 Yes
Poland Run Cove 1 Yes
Turkey Neck Cove 1 Yes



Table 5
Cost/Benefit Summary
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Criteria: Waterway Improvement Fund Grant

Title: Cost/Benefit

Description:

Scoring:
Ranking Assumptions:

Cove Name Rank

Hydraulic 
Dredging

Rank
Mechanical Wet 
Dredging Rank

Mechanical 
Dry Dredging 

Rank

Hydraulic 
Dredging
$/cy Rank

Mechanical Wet 
Dredging
$/cy Rank

Mechanical Dry 
Dredging
$/cy Rank

Sum of 
Rankings

Arrowhead Cove 3 1 1 1 7 7 8 25
Chadderton School Cove 8 7 7 7 6 6 5 38

Deep Creek Cove 2 5 5 5 2 2 2 21
Green Glade Cove 4 8 8 8 1 1 1 27

Harvey's Cove 5 4 4 4 8 8 6 34
Hazelhurst Cove 5 6 6 6 3 3 10 34
Pawn Run Cove 10 9 9 9 10 10 9 56

Penn Cove 9 10 10 10 4 4 3 41
Poland Run Cove 5 3 3 3 9 9 7 34
Turkey Neck Cove 1 2 2 2 5 5 4 20

Note:
cy: cubic yard

Priority goes to projects with high cost/benefit ratios that increase usage, cause major improvements, help navigation, and lead to 
Association of Drainage Authorities improvements.
Projects with a high cost/benefit ratio (30); low-ratio projects that benefit a limited segment of the boating public (1).
Ranked coves based on total projected cost and number of properties that benefit from dredging; additional ranking based on cost per 
cubic yard of removal.



Table 5-1
Hydraulic Dredging Cost/Benefit Analysis
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Criteria: Waterway Improvement Fund Grant

Title: Cost/Benefit

Description:

Scoring:

Ranking Assumptions:

Cove Name Rank $/cy Rank Disposal Site
Volume

(cy) WBCM Cost Estimate
Properties within Cove
(Impacted by Dredge) $/cy $/Property

Arrowhead Cove 1 7 Quarry Site 15,625 $575,344 70 $36.82 $8,219
Chadderton School Cove 7 6 County Landfill 30,240 $1,110,600 24 $36.73 $46,275

Deep Creek Cove 5 2 County Landfill 36,800 $1,332,000 32 $36.20 $41,625
Green Glade Cove 8 1 Quarry Site 119,000 $4,148,250 80 $34.86 $51,853

Harvey's Cove 4 8 Quarry Site 18,600 $687,750 24 $36.98 $28,656
Hazelhurst Cove 6 3 County Landfill 32,600 $1,190,250 28 $36.51 $42,509
Pawn Run Cove 9 10 County Landfill 49,000 $1,973,750 24 $40.28 $82,240

Penn Cove 10 4 County Landfill 32,100 $1,173,375 12 $36.55 $97,781
Poland Run Cove 3 9 Quarry Site 17,500 $650,625 25 $37.18 $26,025
Turkey Neck Cove 2 5 County Landfill 10,600 $387,750 21 $36.58 $18,464

36,207 $1,322,969 34 $36.87 $44,365

Notes:
cy: cubic yard
WBCM: Whitney Bailey Cox & Magnani, LLC

Priority goes to projects with high cost/benefit ratios that increase usage, cause major improvements, help navigation, and lead to Association of 
Drainage Authorities improvements.
Projects with a high cost/benefit ratio (30);  low-ratio projects that benefit a limited segment of boating public (1).

Ranked coves based on total projected cost and number of properties that benefit from dredging. Additional ranking based on cost per cubic 
yard of removal.

Average



Table 5-2
Mechanical Wet Dredging Cost/Benefit Analysis
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Criteria: Waterway Improvement Fund Grant
Title: Cost/Benefit
Description:

Scoring:

Ranking Assumptions:

Cove Name Rank $/cy Rank Disposal Site
Volume

(cy) WBCM Cost Estimate
Properties within Cove
(Impacted by Dredge) $/cy $/Property

Arrowhead Cove 1 7 Quarry Site 15,625 $833,156 70 $53.32 $11,902
Chadderton School Cove 7 6 County Landfill 30,240 $1,609,560 24 $53.23 $67,065

Deep Creek Cove 5 2 County Landfill 36,800 $1,939,200 32 $52.70 $60,600
Green Glade Cove 8 1 Quarry Site 119,000 $6,111,750 80 $51.36 $76,397

Harvey's Cove 4 8 Quarry Site 18,600 $994,650 24 $53.48 $41,444
Hazelhurst Cove 6 3 County Landfill 32,600 $1,728,150 28 $53.01 $61,720
Pawn Run Cove 9 10 County Landfill 49,000 $2,682,250 24 $54.74 $111,760

Penn Cove 10 4 County Landfill 32,100 $1,703,025 12 $53.05 $141,919
Poland Run Cove 3 9 Quarry Site 17,500 $939,375 25 $53.68 $37,575
Turkey Neck Cove 2 5 County Landfill 10,600 $562,650 21 $53.08 $26,793

36,207 $1,910,377 34 $53.16 $63,717

Notes:
cy: cubic yard
WBCM: Whitney Bailey Cox & Magnani, LLC

Priority goes to projects with high cost/benefit ratios that increase usage, cause major improvements, help navigation, and lead to Association of 
Drainage Authorities improvements.
Projects with a high cost/benefit ratio get (30) points. Low-ratio projects that benefit a limited segment of the boating public get (1) point.

Ranked coves based on total projected cost and number of properties that benefit from dredging. Additional ranking based on cost per cubic 
yard of removal.

Average
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Mechanical Dry Dredging Cost/Benefit Analysis
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Criteria: Waterway Improvement Fund Grant
Title: Cost/Benefit
Description:

Scoring:

Ranking Assumptions:

Cove Name Rank $/cy Rank Disposal Site
Volume

(cy) WBCM Cost Estimate
Properties within Cove 
(Impacted by Dredge) $/cy $/Property

Arrowhead Cove 1 8 Quarry Site 15,625 $763,125 70 $48.84 $10,902
Chadderton School Cove 7 5 County Landfill 30,240 $1,450,800 24 $47.98 $60,450

Deep Creek Cove 5 2 County Landfill 36,800 $1,746,000 32 $47.45 $54,563
Green Glade Cove 8 1 Quarry Site 119,000 $5,487,000 80 $46.11 $68,588

Harvey's Cove 4 6 Quarry Site 18,600 $897,000 24 $48.23 $37,375
Hazelhurst Cove 6 10 County Landfill 32,600 $1,607,000 28 $49.29 $57,393
Pawn Run Cove 9 9 County Landfill 49,000 $2,400,000 24 $48.98 $100,000

Penn Cove 10 3 County Landfill 32,100 $1,534,500 12 $47.80 $127,875
Poland Run Cove 3 7 Quarry Site 17,500 $847,500 25 $48.43 $33,900
Turkey Neck Cove 2 4 County Landfill 10,600 $507,000 21 $47.83 $24,143

36,207 $1,723,993 34 $48.09 $57,519

Notes:
cy: cubic yard
WBCM: Whitney Bailey Cox & Magnani, LLC

Priority goes to projects with high cost/benefit ratios that increase usage, cause major improvements, help navigation, and lead to Association of 
Drainage Authorities improvements.

Projects with a high cost/benefit ratio (30); low-ratio projects that benefit a limited segment of the boating public (1).

Coves are ranked based on total projected cost and number of properties that benefit from dredging. Additional ranking based on cost per cubic 
yard of removal.

Average



Table 6
Public Boating Improvements Ranking
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Criteria: Waterway Improvement Fund Grant

Title: Expand and Improve Public Boating Access 

Description: Prioritizes projects that increases boating access for the general boating public.

Scoring:

Ranking Assumptions:

Cove Name Rank
Properties within Cove 
(Impacted by Dredge)1 

Number of Docks or 
Boat Slips2 

Arrowhead Cove 1 70 94
Chadderton School Cove 9 24 18

Deep Creek Cove 10 32 6
Green Glade Cove 2 80 85

Harvey's Cove 4 24 50
Hazelhurst Cove 5 28 39
Pawn Run Cove 8 24 23

Penn Cove 7 12 24
Poland Run Cove 6 25 34
Turkey Neck Cove 3 21 70

Notes:

1. Properties within each cove provided by Whitney Bailey Cox & Magnani, LLC (Table 8.1 – Properties Impacted located, WBCM 2013).

2. Number of docks/boat slips based on review of Google Earth imagery recorded in September 2013 (summer month); no visual "public" docks noticed, only private.

Increased boating access for general public (40); replacement or major improvements to existing boating access facilities (20).

Ranking based on number of docks and slips that would have increased boating access following a dredging event in each cove; 
assumes dredging event would improve boating access for every slip in each cove.



Table 7
Safety Ranking
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Criteria: Waterway Improvement Fund Grant

Title: Improvement of Boating Safety

Description:

Scoring: High improvements in safety (40); common dredging projects (20).

Ranking Assumptions: Shallow water depths, especially those outside of no-wake zones, can be hazardous to boaters.

Cove Name Final Rank

Number of 
Docks or 

Boat Slips1 
Boat Slips 

Rank

Average 
Cove 

Depth2

(feet)
Cove Depth 

Rank
Area3

(acres)

Area of 
Dredging 

Rank

Percent 
Outside 
100­foot 
No­Wake 
Zone4 (%)

No­Wake 
Zone Rank

Weighted 
Ranking 

Score
Arrowhead Cove 10 94 1 6.2 10 9.9 7 6% 9 8.1

Chadderton School Cove 4 18 9 3.8 4 10.4 5 12% 3 4.4
Deep Creek Cove 3 6 10 3.8 5 14.3 2 13% 2 4.3
Green Glade Cove 1 85 2 4.8 8 52.9 1 81% 1 3.6

Harvey's Cove 8 50 4 4.7 7 8.9 8 8% 7 6.6
Hazelhurst Cove 6 39 5 5.4 9 10.3 6 10% 4 6.0
Pawn Run Cove 5 23 8 3.2 3 11.2 3 9% 5 4.7

Penn Cove 9 24 7 2.8 2 6.2 10 4% 10 6.8
Poland Run Cove 2 34 6 2.4 1 10.6 4 9% 5 3.7
Turkey Neck Cove 7 70 3 4.6 6 6.7 9 8% 7 6.2

15% 35% 5% 45%

Notes:
1. Number of docks/boat slips based on review of Google Earth imagery recorded in September 2013 (summer month); no visual "public" docks noticed, only private.
2. Average depths of each cove within proposed dredge area by U.S. Geological Survey (http://md.water.usgs.gov/deepcreek/bathy/Bathymetry_feet_spot.pdf).
3. Lake surface area impacted by dredging represents the proposed limits of dredging by Whitney Bailey Cox & Magnani, LLC (WBCM; Table 4.1 – DCL Sediment Study, WBCM 2013).
4. Percent of dredging proposed outside of the 100-foot no-wake zone provided by WBCM (Table 7.1 – Area of Water Closed for Construction, WBCM 2013).

Prioritizes projects that directly improve boating safety, including firefighting improvements, lighting, guard rails, and accessibility improvements.

Weight of Ranking
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Projected Expenditure Rate Ranking
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Criteria: Waterway Improvement Fund Grant

Title: Projected Expenditure Rate

Description: Criteria prioritizes projects where funding will be completed in a shorter duration.

Scoring:

Ranking Assumptions: Projects ranked based on shortest duration, with an assumed production rate of 200 cy per day of dredging.

Cove Name Rank 
Volumes

(cy)1
Dredging Rate2 

(cy/day)

Dredging 
Duration3 

(days)

Spring 
Dredging 
Season4,5

Fall Dredging 
Season4,6

Dredging 
Season 
Days4

Dredging 
Seasons

Within 2 Year 
Completion

Arrowhead Cove 2 15,625 200 79 76 98 174 0.6 TRUE
Chadderton School Cove 5 30,240 200 152 76 98 174 1.0 TRUE

Deep Creek Cove 8 36,800 200 184 76 98 174 1.2 TRUE
Green Glade Cove 10 119,000 200 595 76 98 174 3.6 FALSE

Harvey's Cove 4 18,600 200 93 76 98 174 0.7 TRUE
Hazelhurst Cove 7 32,600 200 163 76 98 174 1.1 TRUE
Pawn Run Cove 9 49,000 200 245 76 98 174 1.6 TRUE

Penn Cove 6 32,100 200 161 76 98 174 1.1 TRUE
Poland Run Cove 3 17,500 200 88 76 98 174 0.7 TRUE
Turkey Neck Cove 1 10,600 200 53 76 98 174 0.5 TRUE

Notes:

2. Dredging production rate based on experience with previous similarly sized lake dredging projects in the state of Maryland. 
3. Assuming constant dredging rate production.
4. Two potential seasons: March to Memorial Day (76 days) and Labor Day to December (98 days).
5. Spring dredging requires demobilization before Memorial Day (10 extra days).
6. Fall dredging requires mobilization after Labor Day and demobilization before Christmas (20 extra days).
cy: cubic yard

100% of funds expended within first year (20); 100% of funds expended within 1 to 2 years (10); funds not fully expended after 2 years (1). 

1. Volume calculations provided by Maryland Department of Natural Resources based on comparison of 1925 and 2012 bathymetry by Whitney Bailey Cox & Magnani, LLC (Appendix B, WBCM 2013).
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Boating Congestion Ranking
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Criteria: Waterway Improvement Fund Grant
Title: Boating Congestion
Description: Prioritize projects that do not impact boating congestion in any manner.
Scoring: No boating congestion impact (10) adding to boating congestion (1).
Ranking Assumptions:

Cove Name Rank

Number of 
Docks/Slips 

(Google Earth 
Estimate)1 

Rank Number 
Docks/Slips  
impacted

Dredging 
Duration2 

(days)
Rank Duration 

Impact

Percent Outside 
100­Foot 

No­Wake Zone3 

(%)
Rank No 

Wake Impact

Weighted 
Ranking 

Score
Arrowhead Cove 6 94 10 79 2 6% 2 5.2

Chadderton School Cove 4 18 2 152 5 12% 8 4.4
Deep Creek Cove 7 6 1 184 8 13% 9 5.4
Green Glade Cove 10 85 9 595 10 81% 10 9.6

Harvey's Cove 5 50 7 93 4 8% 3 5.0
Hazelhurst Cove 9 39 6 163 7 10% 7 6.6
Pawn Run Cove 8 23 3 245 9 9% 5 5.8

Penn Cove 1 24 4 161 6 4% 1 4.2
Poland Run Cove 1 34 5 88 3 9% 5 4.2
Turkey Neck Cove 1 70 8 53 1 8% 3 4.2

40% 40% 20%

Notes:

1. Number of docks/boat slips based on review of Google Earth imagery recorded in September 2013 (summer month); no visual "public" docks noticed only private.

2. Dredging production rate based on experience with previous similarly sized lake dredging projects in the state of Maryland.

Coves ranked based on impact of project on number of docks and boat slips, duration of dredging, and impact on percent outside of the 
no­wake zone.

Weight of Ranking

3. Percent of dredging proposed outside of the 100-foot no-wake zone provided by Whitney Bailey Cox & Magnani, LLC (Table 7.1 – Area of Water Closed for Construction, WBCM 2013).
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Sustainable Elements Ranking
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Criteria: Waterway Improvement Fund Grant

Title: Sustainable Elements

Description:

Scoring: Projects that incorporate sustainable/environmental element (10); other projects (1).

Ranking Assumptions:

Cove Name Rank

Average Cove 
Depth1 

(feet)
Average Depth of 

Sedimentation2 (feet)

Current Depth with 
Sedimentation 

(feet)

Boating 
Access 
Now3

Sedimentation 
Rate4 (feet/year)

Estimated 
Thickness of 

Sedimentation by 
2037 (feet)

Cove Depth with 
Sedimentation 

2037 (feet)
Arrowhead Cove 1 6.2 1 5.2 TRUE 0.024 1.6 4.6

Chadderton School Cove 7 3.8 1.8 2.0 FALSE 0.043 2.9 0.9
Deep Creek Cove 6 3.8 1.6 2.2 FALSE 0.038 2.6 1.2
Green Glade Cove 5 4.8 1.4 3.4 FALSE 0.033 2.2 2.6

Harvey's Cove 4 4.7 1.3 3.4 FALSE 0.031 2.1 2.6
Hazelhurst Cove 2 5.4 1 4.4 TRUE 0.024 1.6 3.8
Pawn Run Cove 10 3.2 2.7 0.5 FALSE 0.064 4.3 -1.1

Penn Cove 9 2.8 2.3 0.5 FALSE 0.055 3.7 -0.9
Poland Run Cove 8 2.4 1 1.4 FALSE 0.024 1.6 0.8
Turkey Neck Cove 3 4.6 1 3.6 FALSE 0.024 1.6 3.0

Notes:

1. Average depths of each cove within proposed dredge area by U.S. Geological Survey (http://md.water.usgs.gov/deepcreek/bathy/Bathymetry_feet_spot.pdf).

2. Volume calculations provided by Department of Natural Resources based on comparison of 1970 and 2012 bathymetry by Whitney Bailey Cox & Magnani, LLC (Appendix B, WBCM 2013).

3. Assume 4-foot depth of water needed for boating purposes.

4. Rate of sedimentation calculated by depth of sedimentation across 42 years (1970 and 2012).

Prioritizes projects that incorporate a sustainable, environmentally sensitive component (renewable resources, low-impact development techniques).

Assumes hydraulic dredging is lower-impact than mechanical removal and that lower sedimentation rate is more sustainable.
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State, Safety, or Local Priority Ranking
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Criteria: Waterway Improvement Fund Grant

Title: Safety, State, or Local Priority

Description: Prioritizes projects that have mandatory circumstances, special circumstances, or high local/state priority.

Scoring:

Ranking Assumptions:

Cove Name Rank
Arrowhead Cove 1

Chadderton School Cove 1
Deep Creek Cove 1
Green Glade Cove 1

Harvey's Cove 1
Hazelhurst Cove 1
Pawn Run Cove 1

Penn Cove 1
Poland Run Cove 1
Turkey Neck Cove 1

Safety or state priority (200); local priority (100).

Ranked assuming the cove with the most residents will have the largest local priority. All coves receive highest rank, which assumes any 
selected cove will be considered a local priority.
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Additional Criteria
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Cove Name
Environment 

Impacts

Lake 
Water 
Level 

Impact1

Proximity to 
Placement 

Area
Economic 

Impact

Recreation 
Activity 
Impact

Community 
Support

Current 
and 

Historical 
Cove 

Depth

Dredging 
Engineer 
Logistics

Permitting 
and 

Potential 
Mitigation 

Costs

MD 
DNR 

Scoring
Arrowhead Cove 10 10 1 2 7 2 10 1 4 4.7

Chadderton School Cove 4 4 6 6 5 6 3 6 6 5.3
Deep Creek Cove 7 3 6 3 4 3 4 4 9 5.0
Green Glade Cove 8 8 9 1 1 1 6 10 10 6.4

Harvey's Cove 6 7 2 6 7 6 7 5 3 5.5
Hazelhurst Cove 8 9 10 4 10 4 9 8 5 7.2
Pawn Run Cove 1 6 3 6 2 6 1 9 8 5.4

Penn Cove 2 2 3 10 6 10 2 3 1 4.2
Poland Run Cove 3 1 5 5 3 5 5 7 7 5.2
Turkey Neck Cove 5 5 6 9 9 9 8 2 2 5.4
Weight of Ranking2 12.5% 2.5% 2.5% 10% 12.5% 10% 10% 25% 15%

Notes:

Rankings are presented in ascending order, with 1 being the best option and 10 being the worst option relative to each criterion. 

1. Lake water level impact considers only mechanical dredging in the dry.

2. Categories have been weighted to reduce impact of rankings that are consistent with all coves.

Indicates top three ranked coves.

MD DNR: Maryland Department of Natural Resources

Additional Criteria Rankings
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Environmental Impacts Summary
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Criteria: Additional Criteria

Title: Environmental Impacts to Shallow Water Habitat

Description:

Scoring: No scoring description.

Ranking Assumptions:

Arrowhead Cove 10 10 6.2 10 40.75 4 8.5
Chadderton School Cove 4 1 3.8 4 41.11 3 3.0

Deep Creek Cove 7 8 3.8 5 n/a 3.5 5.4
Green Glade Cove 8 9 4.8 8 60.2 1 6.5

Harvey's Cove 6 3 4.7 7 n/a 3.5 5.1
Hazelhurst Cove 8 3 5.4 9 10.7 5 6.5
Pawn Run Cove 1 1 3.2 3 55.09 2 2.3

Penn Cove 2 3 2.8 2 n/a 3.5 2.6
Poland Run Cove 3 3 2.4 1 8.52 6 2.8
Turkey Neck Cove 5 3 4.6 6 n/a 3.5 4.6

25% 50% 25%

Notes:
SAV monitoring results from Maryland Department of Natural Resources Deep Creek Lake Submerged Aquatic Vegetation Survey (MD DNR 2015).
Monthly coliform data collected by Garrett County every May to September from 1993 to 2016.
mL: milliliter
MPN: most probable number

Weight of Ranking

Purpose is to prioritize projects that reduce environmental impacts to shallow water habitat, including release of organic material 
into the water column, lake stratification, submerged aquatic vegetation (SAV) and monitoring, invasive species, and benthic 
community.

Dredging is done to increase water depth in coves. Deeper coves are less likely to experience disturbance of bottom sediment and 
release of material into water column. Ranking prioritizes coves with poor water quality and higher concentrations of chemical 
analytes. Coves with no information were assumed to be average relative to existing data.

Cove Name
Coliform 

Count RankSAV Rank
Cove Depth 

Rank
Weighted Ranking 

Score
Average Cove 

Depth

Average 
Coliform Count 
(MPN/100 mL)Final Rank
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SAV Evaluation
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Criteria: Additional Criteria

Title: Environmental Analysis – SAV Coverage

Description: Coverage of invasive and native SAV and macroalgae.

Scoring: No scoring description.

Ranking Assumptions:

Rank Invasive?
Invasive 

Rank Richness
Richness 

Rank SAV Density SAV Rank
MA 

Density MA Rank
Weighted 

Ranking Score
Arrowhead Cove 10 0 5 6.3 10 34.8 9 14.3 9 8.4

Chadderton School Cove 1 5 1 5.7 3 36.8 2 13.9 2 2.0
Deep Creek Cove 8 5 1 5.7 2 42.1 1 28.1 10 3.0
Green Glade Cove 9 5 1 5.6 1 32.1 10 9.1 1 4.6

Harvey's Cove 3 0 5 5.7 3 36.81 2 13.9 2 2.8
Hazelhurst Cove 3 0 5 5.7 3 36.81 2 13.9 2 2.8
Pawn Run Cove 1 5 1 5.7 3 36.81 2 13.9 2 2.0

Penn Cove 3 0 5 5.7 3 36.81 2 13.9 2 2.8
Poland Run Cove 3 0 5 5.7 3 36.81 2 13.9 2 2.8

Turkey Neck Cove1 3 0 5 5.7 3 36.81 2 13.9 2 2.8
20% 20% 40% 20%

Notes:
Monthly coliform data collected by Garrett County every May to September from 1993 to 2016.
Data represents number of colonies of coliform bacteria Escherichia coli  (E. coli ) per 100 milliliters of water. 
Rankings for coves missing data were entered as the median of all coves to reduce negative impacts of not having data.
Average value of all recorded data for each cove.
Maximum value of all recorded data for each cove.
1. Chadderton School Cove appears to be labeled as Turkey Neck Cove in this sampling plan. 

Indicates no data available, so average data was used.

MA: macroalgae
SAV: submerged aquatic vegetation

Cove Name

Prioritizes coves with a greater density of SAV and macroalgae. Prioritizes coves containing invasive species over native species.  Coves with 
no data were assumed to be equal to average density for comparison.

Weight of Ranking

SAV Monitoring Results
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Water Quality Testing – Field Parameters
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Criteria: Additional Criteria
Title: Water Sampling Field Parameters
Description: Field collected water quality data from September 2016.
Scoring: Not applicable.
Ranking Assumptions: Not applicable.

pH Temperature (°C) Conductivity (µs)
Total Dissolved Solids 

(ppm)
Turbidity3 

(NTU)
Arrowhead Cove 6.3 23.9 109.9 55.00 6

Chadderton School Cove 6.89 24.7 102.6 51.3 7
Deep Creek Cove 6.78 23.4 101 50.6 7

Green Glade Cove (stream) 7.89 25.1 101.6 50.8 6
Green Glade Cove (north shore) 7.34 25.5 99.9 49.9 <5

Harvey's Cove n/a n/a n/a n/a n/a
Hazelhurst Cove 7.17 25.5 100.4 50.0 <5
Pawn Run Cove 7.07 23.8 105.3 52.6 11

Penn Cove 6.97 24.2 101.4 50.8 7
Poland Run Cove 7.69 26.2 100.8 50.4 <5

Turkey Neck Cove (Back Bay) 7.17 24.9 100.9 50.4 <5

Notes:

Samples were collected during a dry period and do not represent stormwater runoff conditions.

Samples were taken during a time of minimal boat traffic. Higher turbidity is often observed in the summer when there is significant traffic on the lake.

pH was observed to be more acidic on the samples collected from the west side of the lake and more basic in samples from the east side.

1. Field parameters tested during water quality sampling event by Downstream Strategies, LLC, on September 7, 2016.

2. Field parameters for pH, temperature, conductivity, and total dissolved solids were measured using an Oakton 300.

3. Turbidity was measured using a 120-millimeter Secchi tube. Results are comparable with lab analysis by ALS Environmental Laboratories.

µs: microSiemens

°C: degrees Celsius

n/a: not applicable

NTU: nephelometric turbidity unit 

ppm: parts per million

Cove Name

Field Parameters1,2
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Water Quality Testing – Laboratory Analysis
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Criteria: Additional Criteria
Title: Water Sampling Field Parameters
Description: Field collected water quality data from September 2016.
Scoring: Not applicable.
Ranking Assumptions:

Turbidity (NTU)
TDS 

(mg/L) TOC (mg/L)
Aluminum 

(mg/L)
Arsenic 
(mg/L)

Iron 
(mg/L)

Lead 
(mg/L)

Manganese 
(mg/L)

Potassium 
(mg/L)

Chloride 
(mg/L)

Sulfate 
(mg/L)

Nitrogen, 
Nitrate 
(mg/L)

Phosphorus 
(mg/L)

Arrowhead Cove 5 58 3.4 0.12 ND 0.32 ND 0.055 1.2 11 12 .012J 0.078
Chadderton School Cove 5.4 60 3.5 0.16 ND 0.36 ND 0.049 1.2 10 12 ND 0.093

Deep Creek Cove 6.7 70 3.9 0.29 ND 0.76 ND 0.08 1.3 10 12 ND ND
Green Glade Cove (stream) 5.3 62 4 0.12 ND 0.41 ND 0.061 1.4 10 12 ND .025J

Green Glade Cove (north shore) 3.2 64 3.7 0.086 ND 0.17 ND 0.046 1.3 9.8 12 ND 0.075
Harvey's Cove n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a

Hazelhurst Cove 2.2 63 3.3 0.04 ND 0.11 ND 0.032 1.2 9.8 12 ND ND
Pawn Run Cove 7 64 3.9 0.15 0.0015J 0.73 ND 0.096 1.6 9.7 12 ND 0.068

Penn Cove 5.4 59 3.5 0.17 ND 0.34 ND 0.045 1.3 9.7 12 ND ND
Poland Run Cove 2.1 65 3.4 0.27 ND 0.45 ND 0.065 1.3 9.6 13 ND 0.078

Turkey Neck Cove (Back Bay) 2 59 3.3 0.046 ND 0.12 ND 0.037 1.2 9.7 12 ND ND

Notes:

Water samples were collected by Downstream Strategies, LLC, on September 7, 2016.

Lab analysis was performed by ALS Environmental Laboratories.

Water quality samples from sediment-impaired coves do not indicate water quality concerns based on the parameters tested by Downstream Strategies, LLC.

Two samples were taken at deeper main channel locations during this event, and results were consistent with the sediment-impaired coves.

Samples were collected during a dry period and do not represent stormwater runoff conditions.

Samples were taken after the Labor Day holiday when there was minimal boat traffic. High turbidity is often observed in the summer when there is significant traffic on the lake.

Iron values in Deep Creek Cove and Pawn Run Cove were about twice the next highest values observed, although the values are not of concern.

Report states that results do not explain the observed conditions that have deterred property owners from entering the water in their coves.

J: Indicates that analyte is present at an estimated concentration between the method detection limit and report limit.

mg/L: milligram per liter

n/a: not applicable

ND: non-detect

NTU: nephelometric turbidity unit

TDS: total dissolved solid

TOC: total organic carbon

Cove Name

General Chemistry Metals Nutrients

Not applicable.
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Coliform Count
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Criteria: Additional Criteria

Title: Environmental Analysis – Coliform Count

Description: Not applicable.

Scoring: Not applicable.

Ranking Assumptions: Prioritizes coves with a higher average coliform count.

Rank3 Average4 Max5

Arrowhead Cove 4 40.8 900
Chadderton School Cove6 3 41.1 1,601

Deep Creek Cove 3.5 n/a n/a
Green Glade Cove 1 60.2 1,986.3

Harvey's Cove 3.5 n/a n/a
Hazelhurst Cove 5 10.7 410.6
Pawn Run Cove 2 55.1 1,600

Penn Cove 3.5 n/a n/a
Poland Run Cove 6 8.5 93.3

Notes:

1. Monthly coliform data collected by Garrett County every May to September from 1993 to 2016.

2. The data represents the number of colonies of coliform bacteria Escherichia coli (E. coli ) per 100 milliliters of water. 

3. Rankings for coves missing data were entered as the median of all coves to reduce negative impacts of not having data.

4. Average value of all recorded data for each cove.

5. Maximum value of all recorded data for each cove.

6. Chadderton School Cove appears to be labeled as Turkey Neck Cove in this sampling plan.

n/a: not applicable

Cove Name
Coliform Count1,2
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Lake Water Level Impacts Ranking
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Criteria: Additional Criteria

Title: Lake Water Level Impacts

Description: Prioritizing coves that would require the least change to normal water levels to facilitate dredging in the dry.

Scoring: No scoring description.

Ranking Assumptions:

Cove Name Rank

Average Cove 
Depth1

(feet)

Sediment 
Thickness2 

(feet)

Historical Cove 
Depth
(feet)

DCL Drawdown 
Target Pool 
Elevation3

(feet NGVD29)

Discharge Water 
Volume

(1,000 gallons)4

Beyond Limits of 
Seasonal 

Drawdown?5

Arrowhead Cove 10 6.2 1 7.2 2,454.8 9,151,085 Yes
Chadderton School Cove 4 3.8 1.8 5.6 2,456.5 7,053,961 No

Deep Creek Cove 3 3.8 1.6 5.4 2,456.6 6,835,070 No
Green Glade Cove 8 4.8 1.4 6.2 2,455.8 7,880,101 No

Harvey's Cove 7 4.7 1.3 6.0 2,456.0 7,583,538 No
Hazelhurst Cove 9 5.4 1 6.4 2,455.6 8,190,786 No
Pawn Run Cove 6 3.2 2.7 5.9 2,456.1 7,498,806 No

Penn Cove 2 2.8 2.3 5.1 2,456.9 6,482,018 No
Poland Run Cove 1 2.4 1 3.4 2,458.6 4,357,659 No
Turkey Neck Cove 5 4.6 1 5.6 2,456.4 7,117,510 No

Notes:

2. Average depth of sediment accumulated in coves since 1925 by WBCM (Table 1.1 – DCL Sediment Study, WBCM 2013).
3. Normal pool elevation 2,462 feet according to National Geodetic Vertical Datum of 1929, Hydrologic Data for Deep Creek Lake and Selected Tributaries (USGS 2008, revised 2010).
4. Lake surface area approximately 3,900 acres (Introduction – DCL Sediment Study, WBCM 2013).
5. Seasonal drawdown occurring in the winter months lowers pool elevation to 2,455 feet NGVD29 (Introduction – DCL Sediment Study, WBCM 2013).
DCL: Deep Creek Lake
NGVD29: North Geodetic Vertical Datum of 1929

Lake water level is not anticipated to change unless dredging method is mechanical, in-the-dry removal.  Coves are ranked by the 
least amount of lake water draw-down required to expose the historical cove depth.

1. Average depths of each cove within proposed dredge area by Whitney Bailey Cox & Magnani, LLC (WBCM; http://md.water.usgs.gov/deepcreek/bathy/Bathymetry_feet_spot.pdf).
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Criteria: Additional Criteria
Title: Proximity to Placement Area
Description: Prioritizes coves based on proximity to disposal area.
Scoring: No scoring description.
Ranking Assumptions: Ranks based on shortest distance, disposal locations based on WBCM Report.

Cove Name Rank Disposal Site1 Distance1 (miles)
Arrowhead Cove 1 Quarry Site 0.4

Chadderton School Cove 6 Garrett County Landfill 11.6
Deep Creek Cove 6 Garrett County Landfill 11.6

Green Glade Cove2 9 Quarry Site/Garrett County Landfill 12.7
Harvey's Cove 2 Quarry Site 3.5

Hazelhurst Cove 10 Garrett County Landfill 14.9
Pawn Run Cove 3 Garrett County Landfill 8

Penn Cove 3 Garrett County Landfill 8
Poland Run Cove 5 Quarry Site 10.9
Turkey Neck Cove 6 Garrett County Landfill 11.6

Notes:

1. Disposal site and haul lengths for each cove provided by Whitney Bailey Cox & Magnani, LLC (WBCM; Table 9.1 – Haul Lengths in miles, WBCM 2013).

2. Quarry site can only accept 65,000 cubic yards; remaining yardage will need to go to Garret County Landfill (Page 40, WBCM 2013).

Landfill Miles Quantity % Total
Quarry 10.2 65,000 55%

Garrett County Landfill 15.8 54,000 45%
119,000

12.74

Avg. Distance

Total
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Criteria: Additional Criteria

Title: Economic Impact

Description:

Scoring: No scoring description.

Ranking Assumptions:

Cove Name Rank
Properties within Cove 

(Impacted by Dredging)1
Cove Property Value 

Lost per Year2
Tax Revenue Lost per 

Year3
Yearly Tax Revenue Lost by 

Other Coves
Arrowhead Cove 2 70 494,117.65$                    12,229.41$                         47,170.59$                            

Chadderton School Cove 6 24 169,411.76$                    4,192.94$                           55,207.06$                            
Deep Creek Cove 3 32 225,882.35$                    5,590.59$                           53,809.41$                            
Green Glade Cove 1 80 564,705.88$                    13,976.47$                         45,423.53$                            

Harvey's Cove 6 24 169,411.76$                    4,192.94$                           55,207.06$                            
Hazelhurst Cove 4 28 197,647.06$                    4,891.76$                           54,508.24$                            
Pawn Run Cove 6 24 169,411.76$                    4,192.94$                           55,207.06$                            

Penn Cove 10 12 84,705.88$                      2,096.47$                           57,303.53$                            
Poland Run Cove 5 25 176,470.59$                    4,367.65$                           55,032.35$                            
Turkey Neck Cove 9 21 148,235.29$                    3,668.82$                           55,731.18$                            

Notes:

1. Properties within each cove provided by Whitney Bailey Cox & Magnani, LLC (WBCM; Table 8.1 – Properties Impacted, Deep Creek Lake Sediment Study; WBCM 2013).

Prioritizing coves that result in the least economic impact to Garrett County by way of lost income from reduced property values.

Dredging one cove with property values of all other coves decreasing by 10% due to loss of waterfront property and prioritizing coves 
where sum of all lost tax revenue is lowest; assumes no lost tax revenue due to tourism.

2. Weighted property value decrease per year based on number of properties impacted by dredging and projected property value decrease by Garrett County ($36,000,000 over 15 years and 
$2,400,000 per year; Appendix H, Deep Creek Lake Sediment Study; WBCM 2013).
3. Tax revenue lost per year based on weighted property value decrease and Garrett County property tax rate of $2.475 per $100 (https://www.garrettcounty.org/resources/finance/pdf/Real-
Property-Tax.pdf).
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Criteria: Additional Criteria

Title: Recreational Activity Impacts

Description: Prioritizes dredging of coves that increase recreational activities.

Scoring: No scoring description.

Ranking Assumptions: Focuses on recreational activity increase post-dredging by creating more boating access.

Cove Name Rank
Average Cove 
Depth1 (feet)

Average depth 
Sedimentation2 (feet)

Sedimentation Rate3

 (feet/year)

Projected 2037 
Sediment 
Thickness

(feet)

Projected 
2037 Average 
Cove Depth

(feet)

Rank 
Increased  

Access Long 
Term

Arrowhead Cove 7 6.2 1 0.02 1.6 4.6 10
Chadderton School Cove 5 3.8 1.8 0.04 2.9 0.9 4

Deep Creek Cove 4 3.8 1.6 0.04 2.6 1.2 5
Green Glade Cove 1 4.8 1.4 0.03 2.2 2.6 6

Harvey's Cove 7 4.7 1.3 0.03 2.1 2.6 7
Hazelhurst Cove 10 5.4 1 0.02 1.6 3.8 9
Pawn Run Cove 2 3.2 2.7 0.06 4.3 -1.1 1

Penn Cove 6 2.8 2.3 0.05 3.7 -0.9 2
Poland Run Cove 3 2.4 1 0.02 1.6 0.8 3
Turkey Neck Cove 9 4.6 1 0.02 1.6 3.0 8

40%Weight of Ranking
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Cove Name Rank

Number of 
Docks/Slips 

(Google Earth 
Estimate)4

Rank of 
Increased 
Boating 
Usage

Area 
Impacted by 
Dredging5 

(acre)

Rank Area 
Impacted by 

Dredging 

Weighted 
Ranking 

Score
Arrowhead Cove 7 94 1 9.9 7 6.4

Chadderton School Cove 5 18 9 10.4 5 5.8
Deep Creek Cove 4 6 10 14.3 2 5.6
Green Glade Cove 1 85 2 52.9 1 3.3

Harvey's Cove 7 50 4 8.9 8 6.4
Hazelhurst Cove 10 39 5 10.3 6 6.9
Pawn Run Cove 2 23 8 11.2 3 3.7

Penn Cove 6 24 7 6.2 10 5.9
Poland Run Cove 3 34 6 10.6 4 4.2
Turkey Neck Cove 9 70 3 6.7 9 6.8

30% 30%

Notes:

Assume 4-foot depth of water needed for boating purposes.

1. Average depths of each cove within proposed dredge area by U.S. Geological Survey (USGS, http://md.water.usgs.gov/deepcreek/bathy/Bathymetry_feet_spot.pdf).

2. Volume calculations provided by DNR based on a comparison of 1925 and 2012 bathymetry by Whitney Bailey Cox & Magnani, LLC (WBCM; Appendix B, WBCM 2013).

3. Rate of sedimentation calculated by depth of sedimentation across 42 years (1970 and 2012).

5. Lake surface area impacted by dredging represents the proposed limits of dredging by WBCM (Table 4.1 – DCL Sediment Study, WBCM 2013).

4. Number of docks/boat slips based on review of Google Earth imagery recorded in September 2013 (summer month); no visual "public" docks noticed, only private.

Weight of Ranking
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Criteria: Additional Criteria

Title: Community Support

Description: Prioritizes projects that have the largest community support.

Scoring: No scoring description.

Ranking Assumptions:

Cove Name Rank
Properties within Cove 

(Impacted by Dredging)1 

Percentage of Total 
Prospective Dredging 

Candidates
Arrowhead Cove 2 70 21%

Chadderton School Cove 6 24 7%
Deep Creek Cove 3 32 9%
Green Glade Cove 1 80 24%

Harvey's Cove 6 24 7%
Hazelhurst Cove 4 28 8%
Pawn Run Cove 6 24 7%

Penn Cove 10 12 4%
Poland Run Cove 5 25 7%
Turkey Neck Cove 9 21 6%

340

Note:
1. Properties within each cove provided by Whitney Bailey Cox & Magnani, LLC (Table 8.1 – Properties Impacted located, WBCM 2013).

Total

Ranks assuming the cove with the most residents will have the largest community support.
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Criteria: Additional Criteria

Title: Current and Historical Cove Depth

Description: Comparing coves by historical depths and current depths to evaluate sedimentation.

Scoring: No scoring description.

Ranking Assumptions: Prioritizing coves that have experienced the most sedimentation.

Cove Name Rank
Average Cove Depth1 

(feet)
Average Depth of 

Sedimentation2 (feet)
Historical Cove 

Depth
Percent of Historical Depth Lost 

to Sedimentation
Arrowhead Cove 10 6.2 1 7.2 14%

Chadderton School Cove 3 3.8 1.8 5.6 32%
Deep Creek Cove 4 3.8 1.6 5.4 30%
Green Glade Cove 6 4.8 1.4 6.2 23%

Harvey's Cove 7 4.7 1.3 6.0 22%
Hazelhurst Cove 9 5.4 1 6.4 16%
Pawn Run Cove 1 3.2 2.7 5.9 46%

Penn Cove 2 2.8 2.3 5.1 45%
Poland Run Cove 5 2.4 1 3.4 29%
Turkey Neck Cove 8 4.6 1 5.6 18%

Notes:

1. Average depths of each cove within proposed dredge area by U.S. Geological Survey (http://md.water.usgs.gov/deepcreek/bathy/Bathymetry_feet_spot.pdf).

2. Sediment thickness for each cove provided by Whitney Bailey Cox & Magnani, LLC (Appendix B, WBCM 2013).
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Criteria: Additional Criteria

Title: Dredging Engineering Logistics

Description: Evaluating coves based on constructability and implementation concerns.

Scoring: No scoring description.
Ranking Assumptions:

Cove Name Rank

Average 
Water 
Depth1 

(feet)
Equipment 

Access Rank

Average Cut 
Thickness2 

(feet)

Cut 
Thickness

Rank

Land Required 
Staging/Access3 

(acre)

Land 
Required 

Rank

Minimum 
Distance to Boat 

Ramp4 (miles)
Distance 

Rank

Weighted 
Ranking 

Score
Arrowhead Cove 1 6.2 1 1.0 7 8 2 1.07 1 2.9

Chadderton School Cove 6 3.8 7 1.8 3 15 5 1.67 6 4.7
Deep Creek Cove 4 3.8 6 1.6 4 15 5 1.56 4 4.5
Green Glade Cove 10 4.8 3 1.4 5 22 10 2.68 10 7.2

Harvey's Cove 5 4.7 4 1.3 6 10 3 1.9 9 4.7
Hazelhurst Cove 8 5.4 2 1.0 7 15 5 1.84 8 5.3
Pawn Run Cove 9 3.2 8 2.7 1 20 9 1.63 5 5.8

Penn Cove 3 2.8 9 2.3 2 15 5 1.42 2 4.2
Poland Run Cove 7 2.4 10 1.0 7 10 3 1.55 3 4.9
Turkey Neck Cove 2 4.6 5 1.0 7 5 1 1.67 6 3.8

15% 25% 40% 15%

Notes:

1. Average depths of each cove within proposed dredging area by U.S. Geological Survey (http://md.water.usgs.gov/deepcreek/bathy/Bathymetry_feet_spot.pdf).

2. Sediment thickness for each cove provided by Whitney Bailey Cox & Magnani, LLC (Appendix B, WBCM 2013).

3. Land required for dredging of cove (Appendix C, WBCM 2013).

4. Boat ramps identified and distance from coves measured using Google Earth; includes Public Boat Ramp, Bill's Marine Service, and Yacht Club.

Prioritized limiting equipment access issues, increased cut thickness increases production rate, minimizing land acquisition requirements and minimizing 
distance to boat ramps.

Weight of Ranking
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Criteria: Additional Criteria

Title: Permitting and Mitigation Costs

Description: Prioritizing based on anticipated permitting cost and mitigation requirements.

Scoring: No scoring description.

Ranking Assumptions:

Cove Name Rank
Surface Area Impacted by Dredging1

(acres)
Arrowhead Cove 4 9.9

Chadderton School Cove 6 10.4
Deep Creek Cove 9 14.3
Green Glade Cove 10 52.9

Harvey's Cove 3 8.9
Hazelhurst Cove 5 10.3
Pawn Run Cove 8 11.2

Penn Cove 1 6.2
Poland Run Cove 7 10.6
Turkey Neck Cove 2 6.7

Note:
1. Lake surface area impacted by dredging represents the proposed limits of dredging by Whitney Bailey Cox & Magnani, LLC (Table 4.1 – DCL Sediment Study, WBCM 2013).

Assumes permitting to be consistent with all coves, mitigation requirements to vary based on area impacted by dredging.
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